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Lessard-Sams Outdoor Heritage Council

Conservation Partners Legacy Grant Program Phase 10: Statewide and Metro Habitat
Laws of Minnesota 2018 Final Report

General Information

Date: 11/16/2022

Project Title: Conservation Partners Legacy Grant Program Phase 10: Statewide and Metro Habitat
Funds Recommended: $11,589,000

Legislative Citation: ML 2018, Ch. 208, Art. 1, Sec. 2, subd 5(r )

Appropriation Language: $11,589,000 the second year is to the commissioner of natural resources for a program
to provide competitive matching grants of up to $400,000 to local, regional, state, and national organizations for
enhancing, restoring, or protecting forests, wetlands, prairies, or habitat for fish, game, or wildlife in Minnesota. Of
this amount, up to $2,567,000 is for grants in the seven-county metropolitan area and cities with a population of
50,000 or greater. Grants must not be made for activities required to fulfill the duties of owners of lands subject to
conservation easements. Grants must not be made from the appropriation in this paragraph for projects that have
a total project cost exceeding $575,000. Of the total appropriation, $536,000 may be spent for personnel costs and
other direct and necessary administrative costs. Grantees may acquire land or interests in land. Easements must be
permanent. Grants may not be used to establish easement stewardship accounts. Land acquired in fee must be
open to hunting and fishing during the open season unless otherwise provided by law. The program must require a
match of at least ten percent from nonstate sources for all grants. The match may be cash or in-kind resources. For
grant applications of $25,000 or less, the commissioner must provide a separate, simplified application process.
Subject to Minnesota statutes, the commissioner of natural resources must, when evaluating projects of equal
value, give priority to organizations that have a history of receiving, or a charter to receive, private contributions
for local conservation or habitat projects. If acquiring land in fee or a conservation easement, priority must be
given to projects associated with or within one mile of existing wildlife management areas under Minnesota
Statutes, section 86A.05, subdivision 8; scientific and natural areas under Minnesota Statutes, sections 84.033 and
86A.05, subdivision 5; or aquatic management areas under Minnesota Statutes, sections 86A.05, subdivision 14,
and 97C.02. All restoration or enhancement projects must be on land permanently protected by a permanent
covenant ensuring perpetual maintenance and protection of restored and enhanced habitat, by a conservation
easement or by public ownership, or in public waters as defined in Minnesota Statutes, section 103G.005,
subdivision 15. Priority must be given to restoration and enhancement projects on public lands. Minnesota
Statutes, section 97A.056, subdivision 13, applies to grants awarded under this paragraph. This appropriation is
available until June 30, 2022. No less than five percent of the amount of each grant must be held back from
reimbursement until the grant recipient has completed a grant accomplishment report by the deadline and in the
form prescribed by and satisfactory to the Lessard-Sams Outdoor Heritage Council. The commissioner must
provide notice of the grant program in the summary of game and fish law prepared under Minnesota Statutes,
section 97A.051, subdivision 2.
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Manager Information

Manager's Name: Kathy Varble
Title: CPL Program Coordinator
Organization: MN DNR

Address: 500 Lafayette Road Box 20
City: St. Paul, MN 55155

Email: jessica.lee@state.mn.us
Office Number: 651-259-5233
Mobile Number:

Fax Number:

Website:

Location Information

County Location(s): Aitkin, Martin, Itasca, Kanabec, Faribault, Fillmore, Chisago, St. Louis, Olmsted, Carver,
Wright, Hennepin, Otter Tail, Washington, Ramsey, Morrison, Lake, Cook, Sibley, Sherburne, Scott, Crow Wing, Rice,
Marshall, Isanti, Todd, Dodge, Meeker, Lac qui Parle, Kandiyohi, Hubbard, Becker, Winona, Pennington, Goodhue,
Clearwater, Roseau, Kittson, Pine, McLeod, Le Sueur, Dakota, Carlton, Mower and Anoka.

Eco regions in which work will take place:

e Northern Forest

e Forest / Prairie Transition
e Prairie

e Metro / Urban

e Southeast Forest

Activity types:

e Protectin Easement
e Protectin Fee

e Restore

e Enhance

Priority resources addressed by activity:

e Wetlands
e Prairie

e Forest

e Habitat

Narrative

Summary of Accomplishments

As 0f 11/1/2022, the CPL program has provided over 900 grants totaling $109 million to over 200 different
grantee organizations, improving or protecting over 339,000 acres of habitat. Demand for CPL grants has
continued to grow each year as new applicants hear about the program and successful grantees return. In ML 2018
there were 107 grants awarded- 18 metro grants, 20 traditional grants, and 69 Expedited Conservation Partners
grants. Through these 107 grants, over 18,000 acres were restored, enhanced, or protected. Over $11M was
awarded to organizations for projects.
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Process & Methods

The CPL program fulfills MS 97a.056 Subd. 3a, directing LSOHC to establish a conservation partner’s grant program
encouraging/supporting local conservation efforts. $11,053,000 was available for grants. Of this amount, up to
$2,567,000 was used for projects in the 7-county metro area and in cities with a population of 50,000 people or
greater. This is a stand-alone program, but depends on support/technical advice from public land managers and
habitat and acquisition specialists.

Grant activities included enhancement, restoration and protection of forests, wetlands, prairies, and habitat for
fish, game, or wildlife in Minnesota. A 10% match from non-state sources is required for all grants, and may be in-
kind or cash. Applicants described the project, location, activity, habitat, benefit, etc. For acquisition projects,
applicants described the parcel selection process. CPL Staff developed an RFP incorporating LSOHC priorities. Staff
worked with applicants to submit applications, oversaw grant selection, prepared/executed grant documents,
reviewed expenditures, approved payments/reports, monitored work, and assisted recipients with close-out. Staff
complies with Office of Grants Management policies.

The CPL program has 3 annual grant cycles- Traditional, Metro, and Expedited Conservation Projects (ECP). The
Traditional and Metro cycles had one grant round beginning August 2017. Projects under $25,000 will have a
simplified application. The ECP grant cycle had two rounds of funding.

CPL staff reviewed applications for completeness. Technical Review Committees, comprised of habitat experts
across the state and approved by the DNR Commissioner, reviewed and scored Traditional and Metro applications
based on evaluation criteria (see attached). The DNR Directors of Fish and Wildlife, Eco Waters, and Forestry
reviewed the committee’s recommendations and provide a final ranking to the Commissioner. Funding decisions
were made by the Commissioner’s office. ECP grants are reviewed by CPL staff and DNR habitat experts using
established criteria. The Director of Fish and Wildlife made final funding decisions for ECP.

Grantees were required to submit annual and final accomplishment reports. Grantees were paid on a
reimbursement or “for services rendered” basis, meaning payment is made to the grantee after work has been
performed. Proof that the vendor was paid must be submitted to staff before additional payments are made. Funds
were advanced for acquisitions to accommodate cash flow needs.

CPL Administration Budget:
Administration costs of $137,400 include salary/fringe, direct support services, travel, supplies, outreach, ongoing
application system/database maintenance, and other professional services.

How did the program address habitats of significant value for wildlife species of greatest
conservation need, threatened or endangered species, and/or list targeted species?

All CPL project requests included a Natural Heritage Database Review, which addresses wildlife species of greatest
conservation need, the MN County Biological Survey data, and/or rare, threatened and endangered species
inventories.

How did the program use science-based targeting that leveraged or expanded corridors and
complexes, reduced fragmentation, or protected areas in the MN County Biological Survey.

The CPL program has a Technical Review Committee that reviews and evaluates projects for sound conservation
science.
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Explain Partners, Supporters, & Opposition

CPL works with partners all over the state, including non-profit organizations and local, state, and federal units of
government. There were over 60 partners that were awarded grants through CPL this year. Many LGUs were
awarded funding as well as NGOs of all sizes. There were many new LGUs in the seven county metro area that
applied this year, likely because ECP became more accessible to more organizations in 2018. The partners of the
CPL program continually exceed our match requirements and expectations. Though the grantees are responsible
for a 10% match, we often see a far higher amount reported. The match frequently comes from community
volunteers that are engaged in the projects and conservation partners that are working with grantees to
accomplish the goals of the projects.

Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

CPL is unique because the program works with over 200 organizations throughout the state. CPL also requires
local investment in projects of at least 10% of the grant award. The entire $11.05M was awarded for projects.
Nearly $2M was unspent of the total funding due to continuing challenges with staffing due to COVID, the drought
in 2021 and 2022, and several acquisitions that fell through. The Nature Conservancy had a $400,000 acquisition
that wasn't completed with CPL funds due to a higher than expected appraisal, Pheasants Forever was unable to
complete two small acquisitions and came in under budget on several grants returning over $400,000, and Fox
Lake Conservation League was unable to complete two large acquisitions and a wetland restoration, returning over
$600,000. The remaining amount that was unspent was split between many partners.

What other fund may contribute to this program?
e N/A

What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are
expended?

Successful applicants include long term maintenance plans in their applications, which are considered greatly by
the technical review committees.
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Totals

Budget

Item

Requested

AP Amount

Spent

Antic.
Leverage

Received
Leverage

Leverage
Source

Original
Total

Final Total

Personnel

$400,000

$400,000

$120,200

$400,000

$120,200

Contracts

$11,053,000

$11,053,000

$9,110,800

$623,500

local match

$11,676,500

$10,777,400

Fee Acquisition w/
PILT

$1,666,600

Fee Acquisition
w/o PILT

Easement
Acquisition

Easement
Stewardship

Travel

$50,000

$50,000

$400

$50,000

$400

Professional
Services

$40,000

$40,000

$5,800

$40,000

$5,800

Direct Support
Services

$36,000

$36,000

$10,100

$36,000

$10,100

DNR Land
Acquisition Costs

Capital Equipment

Other
Equipment/Tools

Supplies/Materials

$10,000

$10,000

$900

$10,000

$900

DNR IDP

Grand Total

$11,589,000

$11,589,000

$9,248,200

$623,500

$1,666,600

$12,212,500

$10,914,800

Personnel

Position

Annual FTE

Years

Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

Grants
Specialist
Coordinator

1.0

2.0

$85,000

$85,000

Grants
Specialist

1.0

2.0

$33,200

$33,200

NR Specialist

0.5

2.0

$2,000

$2,000

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is
direct to this program?
DNR's D&N Calculator

Explain any budget challenges or successes:
There were several large acquisitions that fell through (listed in the project narrative), and many projects came in
under budget. Some grantees are still trying to catch up from COVID delays and a drought and were unable to

complete all parts of their projects. A couple of projects were cancelled and re-applied for because of timing issues
and project manager changes. Personnel, travel, and direct support services also came in under budget.

Total Revenue: $0

Revenue Spent: $0

Revenue Balance: $0

Of the money disclosed above, what are the appropriate uses of the money:
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Output Tables

Acres by Resource Type (Table 1)

Type

Wetland

(AP)

Wetland
(Final)

Prairie
(AP)

Prairie
(Final)

Forest
(AP)

Forest
(Final)

Habitat
(AP)

Total
Acres
(AP)

Habitat
(Final)

Total
Acres
(Final)

Restore

o

59

0 955

5,475

0 2,656 0

9,145

Protect in
Fee with
State
PILT
Liability

0

0 61

640

0 126 0

827

Protectin
Feew/o
State
PILT
Liability

240

294

Protect in
Easement

0

0

0 0

0

Enhance

0

389

0 4,204

0

1,293

0 1,858 0

7,744

Total

0

448

0 5,220

0

7,648

4,694

18,010

Total Requested Funding by Resource Type (Table 2)

Type

Wetland

(AP)

Wetland
(Final)

Prairie
(AP)

Prairie
(Final)

Forest
(AP)

Forest
(Final)

Habitat
(AP)

Total
Funding
(AP)

Habitat
(Final)

Total
Funding
(Final)

Restore

$152,600

- | $1,517,000

$957,400

- | $2,107,600 -

$4,734,600

Protectin
Fee with
State
PILT
Liability

- $338,200

$386,900

- $417,700 -

$1,142,800

Protectin
Fee w/o
State
PILT
Liability

$226,400

- $469,700 -

$696,100

Protectin
Easement

Enhance

$289,600

- | $1,184,300

$615,100

- $585,700 -

$2,674,700

Total

$442,200

- | $3,039,500

$2,185,800

- | $3,580,700 -

$9,248,200

Acres within each Ecological Section (Table 3)

Type

Metro /

Urban
(AP)

Metro /
Urban
(Final)

Forest /
Prairie
(AP)

Forest/ | SE
Prairie Forest

(Final) | (AP)

SE
Forest
(Final)

Prairie
(AP)

Prairie
(Final)

N.
Forest
(Final)

Total
Forest (AP)

(AP)

Total
(Final)

Restore

0

4,603

0

122 0

182

2,614

0 1,624

0 9,145

Protectin
Fee with
State
PILT
Liability

0

0

0

0 0

0

93

0 734

0 827

Protect in
Feew/o
State
PILT
Liability

10

0 284

0 294

Protectin
Easement

Enhance

2,171

443 0

15

3,486

0 1,629

0 7,744

Total

6,774

565

207

6,193

4271

18,010
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Total Requested Funding within each Ecological Section (Table 4)

Type Metro | Metro/ Forest | Forest/ SE SE Forest | Prairi | Prairie N. N. Forest Tota | Total
/ Urban / Prairie Fores | (Final) e (AP) | (Final) Fores | (Final) 1 (Final)
Urban | (Final) Prairi | (Final) t (AP) t (AP) (AP)
(AP) e (AP)
Restore - $2,311,40 - $204,40 - $306,20 - $836,400 - $1,076,20 - $4,734,60
0 0 0 0 0
Protect - - - - - - - $599,100 - $543,700 - $1,142,80
in Fee 0
with
State
PILT
Liability
Protect - - - - - $72,200 - - - $623,900 - $696,100
in Fee
w/o
State
PILT
Liability
Protect - - - - - - - - - - - -
in
Easemen
t
Enhance - $1,166,80 - $197,10 - $20,300 - $944,400 - $346,100 - $2,674,70
0 0 0
Total - | $3,478,20 - | $401,50 - | $398,70 - | $2,379,90 - | $2,589,90 - | $9,248,20
0 0 0 0 0 0
Target Lake/Stream/River Feet or Miles
Outcomes

Programs in forest-prairie transition region:

e Other ~

Programs in metropolitan urbanizing region:

e Other ~

Programs in the northern forest region:

e Other ~

Programs in prairie region:

e Other ~

Programs in southeast forest region:

e Other ~
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Sign-up Criteria?
Yes

Restore / Enhance Parcels

Parcels

Name County TRDS Acres Est Cost Existing
Protection

Anoka Conservation District Gordie Mikkelson | Anoka 03322208 11 $26,050 | Yes

WMA prairie enhancement

NWTF-Lake Area Gobblers Detroit Lakes - Becker 13939218 64 $25,153 | Yes

Park Rapids Tree Planting

City of Detroit Lakes Sucker Creek Preserve Becker 13841212 50 $4,970 | Yes

Project

Becker County Dry Dock Lake Outlet Channel Becker 13841209 1 $21,815 | Yes

Restoration

Forest Stewards Guild Returning Fire to a Fire- | Carlton 04917231 166 $49,357 | Yes

dependent Pine Ecosystem

Carlton County Land Department Forest Carlton 04817221 7 $1,138 | Yes

Opening Reclamation and Pollinator Project

Minnesota Landscape Arboretum MN Carver 11623217 7 $28,535 | Yes

Landscape Arboretum Wetland Restoration

Minnesota Valley Trust, Inc. Rapids Lake Unit Carver 11524225 140 $202,126 | Yes

Habitat Restoration Phase 2

Minnesota Land Trust Clearwater County Clearwater 14837204 199 $91,838 | Yes

Wetland Restoration #2

Cook Soil and Water Conservation District Cook 05805202 1 $250,532 | Yes

Reconnecting Coldwater Habitat in

Fredenberg Creek

Sugarloaf: The North Shore Stewardship Cook 06202133 206 $186,451 | Yes

Association North Shore Forest Restoration

Minnesota Deer Hunters Association Pillsbury | Crow Wing 13532216 348 $42,867 | Yes

SF Planting-Phase Il

Ruffed Grouse Society Oak regeneration - Crow Wing 13531223 104 $36,681 | Yes

Meadowbrook WMA

Rollie Johnson Natural and Recreational Area Crow Wing 13728217 30 $18,000 | Yes

Rollie Johnson Islands Restoration

Dakota County Holland Lake Shoreline and Dakota 02723235 40 $100,490 | Yes

Upland Restoration

Friends of the Mississippi River Habitat Dakota 11318206 184 $287,887 | Yes

Creation in Dakota County Metro

Dakota County Whitetail Woods Prairie Dakota 11419210 14 $36,150 | Yes

Reconstruction

Dakota County Parks Park Conservation Area Dakota 11420235 10 $42,050 | Yes

Wetland Restoration

Dakota County Parks Miesville Bluff Dakota 11317226 72 $354,184 | Yes

Restoration Phase 11

Pheasants Forever Pheasants Forever WMA Dodge 10717225 71 $36,186 | Yes

Enhancements

Faribault County SWCD Maple River Swenson | Faribault 10426210 45 $15,000 | Yes

Water Quality

Pheasants Forever Friends of Windom #2 Faribault 10327217 76 $40,319 | Yes

Florence Township Valhalla Park Restoration Goodhue 11213212 4 $50,000 | Yes

Cannon Valley Trail Native Prairie Goodhue 11217208 15 $20,315 | Yes

Improvement Project - CVT

Minnesota Land Trust Lake Pepin Goodhue 11313231 135 $155,393 | Yes

Conservation Easement Restoration

Three Rivers Park District EIm Creek - East Hennepin 12022225 166 $257,028 | Yes
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https://lsohcprojectmgmt.leg.mn/media/lsohc/final/signup_criteria/1507642540-cpl-eval-criteria.pdf

Prairies

Three Rivers Park District Three Rivers Hennepin 12023219 1,350 $363,995 | Yes
Enhancements - Phase Il

Wood Lake Nature Center Wood Lake Nature Hennepin 02824233 12 $37,377 | Yes
Center Prairie Resto Project 2

City of Golden Valley Basset Creek Nature Area | Hennepin 11821228 7 $49,485 | Yes
Habitat Restoration

City of Bloomington Parkers Picnic Grounds Hennepin 02724223 20 $134,000 | Yes
Savanna Restoration Phase 1

Great River Greening Wood-Rill SNA - Forest Hennepin 11823235 25 $74,516 | Yes
Enhancement

Park Rapids Chapter-MDHA Forest Opening Hubbard 14136222 465 $9,997 | Yes
Enhancement State Forest

NWTF Tall Pine Toms Clay and Clover Forest Hubbard 14234219 69 $9,922 | Yes
Opening Enhancement

Pheasants Forever Spectacle Lake WMA [santi 03625236 41 $27,803 | Yes
Enhancement

Ruffed Grouse Society Woodcock habitat - [tasca 14326204 304 $46,000 | Yes
Grand Rapids area

Minnesota Sharp-tailed Grouse Society (MSGS) | Kanabec 04222220 180 $50,000 | Yes
Kroschel/Holy Cow WMA Brushland

Enhancement

Pheasants Forever Florida Slough Diversity Kandiyohi 12135227 58 $44,620 | Yes
Seeding

Kandiyohi County Grass Lake Prairie Wetland Kandiyohi 11935225 1,000 $400,000 | Yes
Restoration

Pheasants Forever Kandiyohi County WMA Kandiyohi 11835215 131 $39,442 | Yes
Enhancement

Pheasants Forever Henjum Lake WPA Inter- Kandiyohi 12136222 161 $40,838 | Yes
Seeding

Pheasants Forever Ella Lake WPA Kandiyohi 11933221 60 $43,956 | Yes
Enhancements

Minnesota Deer Hunters Association Kittson 15840219 342 $50,000 | Yes
RMEF/SCA Rx Burn Phase 111

Pheasants Forever Lac Qui Parle Valley School | Lac qui Parle | 11943233 55 $40,610 | Yes
Lake County SWCD Invasives Management in Lake 05707227 2 $50,725 | Yes
Sawmill Creek Tributary

Ruffed Grouse Society Birch regeneration - Lake 05706216 30 $25,405 | Yes
Little Marais WMA

Superior National Forest/Lake Co. SWCD Lake 06311224 8 $2,664 | Yes
Pickerel Lake Riparian Restoration Project

City of Montgomery North Ridge Nature Area Le Sueur 11223234 19 $46,578 | Yes
Restoration

Le Sueur County Lake Washington Regional Le Sueur 10926212 49 $21,418 | Yes
Park Restoration

Red Lake Watershed District Agassiz Pool - Silt | Marshall 15641220 8 $50,000 | Yes
Removal D-11

Pheasants Forever Friends of Windom #1 Martin 10231228 420 $48,340 | Yes
Fox Lake Conservation League, Inc. Tree Martin 10430207 30 $50,000 | Yes
Removal Martin County WMAs

McLeod SWCD Stahl's Lake Park Prairie McLeod 11730215 38 $11,102 | Yes
Enhancement

Pheasants Forever Meeker County WPA Meeker 12032209 176 $48,789 | Yes
Enhancements

Pheasants Forever Lake Harden WPA Meeker 11831236 97 $48,706 | Yes
Enhancement

The Nature Conservancy Landscape Scale Morrison 13130201 3,652 $50,000 | Yes
Restoration Using Prescribed Fire

Chapter 10 of the Izaak Walton League of Mower 10217205 14 $9,701 | Yes
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America Mower County WMA Restoration

Pheasants Forever Fergus Falls WMD Tree Otter Tail 13344233 1,363 $179,853 | Yes
Removal

Minnesota Land Trust Restoring Prairie Otter Tail 13139217 121 $160,768 | Yes
Pothole Wetlands & Grasslands #3

Wildlife Forever Native Prairie Tree Removal Otter Tail 13142205 160 $49,993 | Yes
Phase 2

Wildlife Forever Coyour WMA Woody Otter Tail 13144233 240 $50,000 | Yes
Removal

Minnesota Sharp-tailed Grouse Society (MSGS) | Pennington 15246212 12 $49,200 | Yes
Pembina WMA Aspen Girdling

Minnesota Deer Hunters Association Cloquet Pine 04818232 439 $48,901 | Yes
WL Area Buckthorn Control Supplement 3

Urban Roots Willowbrook Habitat Ramsey 02822204 40 $47,176 | Yes
Enhancement

Ramsey County Parks & Recreation Battle Ramsey 02822201 55 $82,240 | Yes
Creek Forest Restoration

Ramsey County Tamarack Nature Center Ramsey 03022210 22 $136,296 | Yes
Savanna Restoration

City of Saint Paul, Dept of Parks and Ramsey 02822214 29 $67,809 | Yes
Recreation Henry Park/Highwood Preserve

Woodland Enhancement

Cannon River Watershed Partnership Prairie Rice 11119225 445 $50,000 | Yes
Creek WMA, Grassland Mgmt

Cannon River Watershed Partnership Big Rice 11122223 60 $47,222 | Yes
Woods Heritage Forest WMA - Phase |

Cannon River Watershed Partnership Phelps Rice 11122206 45 $47,339 | Yes
Lake WMA - Phase |

River Bend Nature Center Invasives Removal Rice 10920204 54 $69,134 | Yes
in Forest with Dwarf Trout Lily

Minnesota Deer Hunters Association Roseau Roseau 16138234 418 $36,209 | Yes
County Brush Mowing

Scott County Parks and Trails Scott County Scott 11322211 153 $29,753 | Yes
Regional Parks Prairie Enhancement

Minnesota Valley Trust, Inc. Habitat Scott 11426222 1,332 $321,768 | Yes
Enhancement MN Valley NW Refuge & WMD

Prior Lake-Spring Lake Watershed District Scott 11422228 1 $13,800 | Yes
Fish Lake Shoreline & Prairie Restoration

Project

Great River Greening Goats as Grazers for Sherburne 03527227 80 $45,509 | Yes
Habitat Enhancement

Sherburne County Water Management for Sherburne 03528226 130 $104,260 | Yes
Migratory Birds

Sibley SWCD Arlington WMA Habitat Sibley 11327207 20 $3,850 | Yes
Enhancement

Sibley SWCD Rush River County Park Sibley 11226215 11 $24,890 | Yes
Buckthorn Management

Sibley SWCD Sigler WMA Habitat Sibley 11226232 8 $3,993 | Yes
Enhancement

Sibley SWCD Windot WMA Habitat Sibley 11229219 8 $9,980 | Yes
Enhancement

South St. Louis Soil & Water Conservation St. Louis 05014202 6 $368,577 | Yes
District Tischer Tributary 6.5 Restoration

North St. Louis SWCD North St. Louis County St. Louis 05518226 207 $50,000 | Yes
Weed Control for Wildlife

Pheasants Forever Quistorff WMA Tree Todd 12735204 31 $42,967 | Yes
Removal

City of Woodbury Ojibway Open Space Wildlife | Washington 02821217 95 $370,466 | Yes

Habitat Restoration
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Washington County Eagle Point Lake Oak Washington 02921222 17 $49,997 | Yes

Savanna Restoration

Washington County Prairie Restoration for Washington 02921222 47 $49,404 | Yes

Rusty Patched Bumblebee

Great River Greening South Washington Washington 02721203 19 $28,200 | Yes

Conservation Corridor

City of Scandia Lilleskogen Park Restoration Washington 03220214 9 $29,047 | Yes

Belwin Conservancy Lake Edith Habitat Washington 02820204 130 $163,159 | Yes

Restoration

National Wild Turkey Federation Whitewater Winona 10710225 33 $36,904 | Yes

WMA Ag Field-Prairie Conversion

Pheasants Forever Goose Lake WPA Wright 12028203 59 $46,731 | Yes

Enhancements

Wright County Parks Department Otsego Park | Wright 12123215 1 $50,000 | Yes

Shoreline and Habitat Restoration

Protect Parcels

Name County TRDS Acres Est Cost Existing
Protection

Aitkin County Land Department Cornish Aitkin 05123226 40 $61,400 | No

Impoundment _

Aitkin County Land Department Jewett Aitkin 04323226 200 $165,000 | No

Impoundment _

Pheasants Forever East Central CPL _ Chisago 03721219 34 $81,376 | No

Pheasants Forever Lake Guckeen WMA Faribault 10228208 32 $260,861 | No

Addition _

Pheasants Forever Beaver Creek WMA Fillmore 10113227 15 $69,375 | No

Addition _

Minnesota Deer Hunters Association MDHA [tasca 15025211 640 $386,886 | No

Checker Board 1 _

Minnesota Sharp-tailed Grouse Society (MSGS) | Kanabec 04222232 60 $75,425 | No

Kroschel/Holy Cow WMA - Huddle Acqusition

Fox Lake Conservation League, Inc. Martin Martin 10332228 46 $268,821 | No

County WMA Acquisition - Miller Parcel _

Olmsted County Oxbow Park Land Acquisition | Olmsted 10715207 10 $72,156 | No

City of Duluth Merritt Creek Watershed St. Louis 04914206 44 $397,500 | No

Protection _

Page 11|12




Parcel Map

B Mtram,;

Homidg

% %barﬁ

INNESOTA
CQSS

it rocpem
N Stas

N\ Forest

\

Hittana |

roy, wlhs

Braverd

o

o e_e,"tor, A
stea R Foap ik “a .
fns nt,
* L snetf Pisagd
2 P urn % {
swl& xx #2 *.«,;z,._ ! 4"°ka .
kan i M, W’rgh SRsmphin _,—1‘.‘4 bR
€ Qu;j x Pp );h* e ; Heohis { 2
e Lhepp ewd
Par' N Misﬂw’w L 4 “”L}*v ~ F ol
MNII»Iv:n- i S
Ca ‘.:.lct'. \ :-..n».
e”o cLQOd rve i W eston g
w Medic,-n e, "\'e"lw”e * ] “ e G \\
e < %ﬁ a
Ie% | ey viing N,
\
Linc L Mazh il R 1 v %
oln Yon Redy, %0,
1 °°d ; !“]‘;o”et gS,Sueu ’q&“” hy,
ro \
w" BT A B \‘
ipes My, L B8y, | cwndh
to ray °"t°hwood atonwan ue Earyy, wasec stgel
—x ‘
Rocy | Nop, Jacy v - Erel
3 %) w0 [T ?ﬁm. 3 51"6011”'7 .ﬁ_efﬁorn—
alls

Clwuatyngon

] (s

@ Protect in Easement
A Protect in Fee with PILT
M Protect in Fee W/O PILT
¥ Restore
2 Enhance

Other

|
|

I Culy -‘:'_

Feoeart

Mot

et ninedd
. 5
N VQV
g
D
|
\
4 SR
o
| s |
] 16 32 48 mi

Page 12|12



	Lessard-Sams Outdoor Heritage Council Conservation Partners Legacy Grant Program Phase 10: Statewide and Metro Habitat Laws of Minnesota 2018 Final Report
	General Information
	Manager Information
	Location Information

	Narrative
	Summary of Accomplishments
	Process & Methods
	How did the program address habitats of significant value for wildlife species of greatest conservation need, threatened or endangered species, and/or list targeted species?
	How did the program use science-based targeting that leveraged or expanded corridors and complexes, reduced fragmentation, or protected areas in the MN County Biological Survey.
	Explain Partners, Supporters, & Opposition
	Exceptional challenges, expectations, failures, opportunities, or unique aspects of program
	What other fund may contribute to this program?
	What is the plan to sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

	Budget
	Totals
	Personnel
	Direct Support Services

	Output Tables
	Acres by Resource Type (Table 1)
	Total Requested Funding by Resource Type (Table 2)
	Acres within each Ecological Section (Table 3)
	Total Requested Funding within each Ecological Section (Table 4)
	Target Lake/Stream/River Feet or Miles

	Outcomes
	Programs in forest-prairie transition region:
	Programs in metropolitan urbanizing region:
	Programs in the northern forest region:
	Programs in prairie region:
	Programs in southeast forest region:

	Parcels
	Restore / Enhance Parcels
	Protect Parcels

	Parcel Map


